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TECHNOLOGY INNOVATIONS FUND
QUARTERLY PROJECT STATUS SUMMARY

September 1, 2003

DEPARTMENT/AGENCY
Department of Public Safety/Office of the State Fire Marshal

PROJECT TITLE
Fire Marshal Information Management System (“FMIMS”)

PROJECT COORDINATOR

Henry Fry, Deputy Assistant Secretary
Office of the State Fire Marshal

7919 Independence Boulevard

Baton Rouge, Louisiana 70806

Telephone: (225) 925-3623
Facsimile: (225) 925-4241
e-mail Address: hfry@dps.state.la.us

PROJECT STATUS

All computer hardware and software has been received and accepted. A
Request for Proposals for services to program, install and train users was
issued on June 14, 2003. On July 27, Vector Graphics was identified as the
services contractor, and a contract to initiate work on September 8, 2003, has
been submitted.

DATE
September 1, 2003

PERCENT COMPLETE
30%

EXPLANATION

As a result of the RFP process, execution time has increased while the fees
involved have reduced. The contract for consulting technology services, the
third and final phase of the FMIMS system, has been reviewed and approved
by the Office of Contract Review. We expect to commence work on
September 8, 2003.
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